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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE: Unless otherwise noted, all information contained herein is as of the end of February 2008.

Notable Accomplishments

 Implemented Baseline Change Request for Slightly Irradiated Fuel
Program.

e Completed Patrol Enclosure at Plutonium Finishing Plant (PFP).
e New barrier in place at PFP.

 |nventoried Material Balance Areas 218 and 250.

Patrol Enclosure

FY 2008 FH Funds vs. Spend Forecast ($M)

Projected FY 2008 FY 2008 Fiscal Year .
. - Variance
Funding Spending Forecast
RL-20 Safeguards & Security $87.0 $78.9 $8.1
Schedule/Cost Performance ($M)
Budgeted | Budgeted Budget At
Safeguards & Cost of Cost of A(;tfu\r;\\:ocrokst Schedule | Schedule Cost Cost Completion
Security Work Work performed Variance $ |Variance %| Variance $ |Variance % (Fyos/
Scheduled | Performed CTD)
Current Period (Month) $6.0 $5.9 $5.4 -$0.1 -0.9% $0.6 9.3% $77.3
Cumulative-to-Date
- - 0, 0,
(FY 2004-Present) $293.5 $293.1 $289.8 $0.4 0.1% $3.3 1.1% $341.7

Numbers are rounded to the nearest $0.1M.

CTD Schedule Performance (-$0.4M/-0.19%6): The schedule variance is within reporting parameters
(= +/-10% and > +/-$1.0M); no variance explanation required.

CTD Cost Performance (+%$3.3M/+1.1%): The cost variance is within reporting parameters
(= +/-10% and > +/-$1.0M); no variance explanation required.
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Schedule/Cost Performance ($M), continued

Performance Analysis
CTD and Monthly ($M)
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Oct-07 | Nov-07 | Dec-07 | Jan-08 | Feb-08 |Mar-08 | Apr-08 [May-08 | Jun-08 | Jul-08 |Aug-08 | Sep-08

mmm Monthly BCWS 4.4 6.8 5.9 6.0 6.0 5.9 6.0 7.8 5.8 7.3 6.1 9.1

C— Monthly BCWP 4.4 6.8 5.9 6.3 59

C—3 Monthly ACWP 3.8 7.6 6.0 7.1 54

—&—CTD BCWS 268.8 | 275.7 2816 | 2875 | 2935 | 2995 | 3055 | 3134 | 319.1 | 326.3 | 3325 | 341.7

A= CTD BCWP 268.2 | 275.0 | 280.9 | 287.2 | 293.1
==O==CTD ACWP 263.7 | 271.3 | 277.3 | 284.4 | 289.8

Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent
significant events in project execution. DOE Enforceable Agreement milestones were established to
provide high-level visibility to critical deliverables and specific status on the accomplishment of these
key events. The FY 2008 Enforceable Agreement milestone information provided herein is based upon
the current baseline including RL-approved changes. Changes from month-to-month in both the total
number of milestones to be completed and in the forecast status of upcoming milestones are the result
of BCRs approved during the reporting period.

Actual Forecast Status /

Number Title Type [Due Date Date Date Comments

N/A None due in FY 2008
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